COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2015

ESTI MATE SUMVARY 15: 23: 49
CONTI D C19431R ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19431R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.5 DAYS TI ME ALLOW 134 WORK DAYS
US40- FEDERAL TO SPEER- SURFACE PERCENT TI ME: 47.39 ORI G TI VE ALLOW 128 WORK DAYS
PRQJECT NO. STU0404- 054
US40- FEDERAL TO SPEER- SURFACE
NAVE OF RQAD: 040C
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 07/ 25/ 2015 DATE TI ME STARTED 10/01/2014
2180 E. 74TH PLACE DATE LET 07/ 24/ 2014 DATE WORK BEGAN 10/ 01/ 2014
DATE AWARDED 09/ 16/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 29/ 2014 DATE ACCEPTED
DENVER CO 80229 303-288- 4140 DATE NOTI CE TO PROCEED 10/ 01/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,049, 910.19 PARTI Cl PATI NG $ 2,066, 353. 69 $ 474, 950. 23
AWARD PRQJECT AM: $ 3,665, 225.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 02% TOTAL EARNI NGS 2, 066, 353. 69 474, 950. 23
FUNDS AVAI LABLE: $ 1,983,556.50 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2, 066, 353. 69 474, 950. 23
TOTAL CLAI VB $ 0.00 RETAI NAGE -54,978. 38 -10, 125. 28
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,011, 375.31 464, 824. 95
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,011, 375.31 464, 824. 95
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 464, 824. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00195 Renoval of Median Cover 3. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0010 202- 00200 *Renoval of Sidewal k 53. 000 53. 000
SY 0. 000 0. 00
36. 00000 53. 000 1, 908. 00
0015 202-00203 *Renoval of Curb and CQutter 459. 600 397. 000
LF 62. 600 500. 80
8. 00000 459. 600 3,676. 80
0020 202- 00206 *Renoval of Concrete Curb Ranp 182. 000 182. 000
SY 0. 000 0. 00
20. 00000 182. 000 3, 640. 00
0025 202-00220 Renoval of Asphalt Mat 60. 000 0. 000
SY 60. 000 1, 440. 00
24. 00000 60. 000 1, 440. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 70, 000. 000 1, 708. 330
Sy 30, 461. 000 83, 767.75
2.75000 32,169. 330 88, 465. 66
0035 202-00250 *Removal of Pavenent Marking 1, 350. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0045 202-00821 *Renoval of Sign Panel 55. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0050 202-04003 *Clean Culvert (Special) 66. 000 34. 000
EACH 0. 000 0. 00
1, 000. 00000 34.000 34, 000. 00
0055 202- 04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D C19431R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0065 208- 00035 *Aggregat e Bag 600. 000 456. 000
LF 0. 000 0. 00
4. 00000 456. 000 1, 824.00
0070 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
750. 00000 4. 000 3, 000. 00
0075 208- 00051 *StormDrain Inlet Protection (Type 1) 238. 000 238. 000
LF 0. 000 0. 00
11. 00000 238. 000 2,618. 00
0080 208- 00103 *Renoval and Disposal of Sedinent (Labor) 76. 000 69. 000
HOUR 7.000 490. 00
70. 00000 76. 000 5, 320. 00
0085 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 35. 000 0. 000
HOUR 7.000 595. 00
85. 00000 7.000 595. 00
0090 208-00106 *Sweepi ng (Sedi nent Renoval ) 100. 000 26. 500
HOUR 0. 000 0. 00
135. 00000 26. 500 3,577.50
0095 208-00107 *Renoval of Trash 150. 000 36. 000
HOUR 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0100 208- 00205 *Erosi on Control Supervisor 400. 000 76. 000
HOUR 0. 000 0. 00
65. 00000 76. 000 4,940. 00
0105 210-04010 *Adj ust Manhol e 54. 000 25. 000
EACH 0. 000 0. 00
600. 00000 25. 000 15, 000. 00
0110 210- 04050 *Adj ust Val ve Box 34.000 23.000
EACH 0. 000 0. 00
320. 00000 23. 000 7, 360. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0115 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0.00
0120 403- 00800 Emer gency Pot hol e Repair 5. 000 4. 900
TON 0. 000 0. 00
1, 500. 00000 4.900 7, 350. 00
0125 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 9, 700. 000 0. 000
TON 1, 689. 800 152, 082. 00
90. 00000 1, 689. 800 152, 082. 00
0130 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 74. 000 0. 000
Sy 74. 000 9, 990. 00
135. 00000 74. 000 9, 990. 00
0135 608- 00003 *Concrete Sidewal k (Fast Track) 53. 000 53. 000
SY 0. 000 0. 00
80. 00000 53. 000 4, 240. 00
0140 608-00011 *Qurb Ranp (Fast Track) 182. 000 182. 000
SY 0. 000 0. 00
265. 00000 182. 000 48, 230. 00
0145 608-00015 Det ect abl e Vr ni ngs 689. 000 418. 000
SF 0. 000 0. 00
12. 00000 418. 000 5,016. 00
0150 609-31020 *Qurb and Gutter Type 2 (Section II1-B) (Fast Track) 397. 000 397. 000
LF 0. 000 0. 00
34. 00000 397. 000 13, 498. 00
0155 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0160 614-00011 *Sign Panel (dass I) 44. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0165 614-00012 *Sign Panel (Oass I1) 412. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19431R- BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 614-00013 *Sign Panel (Cass I11) 778. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0175 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0180 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 50. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0185 614- 72875 *Loop Detector Wre 9, 558. 000 0. 000
LF 2,904. 000 13, 068. 00
4. 50000 2,904. 000 13, 068. 00
0190 625-00001 Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0195 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 64, 200. 00
160, 500. 00000 1. 000 160, 500. 00

0200 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 100 850. 00
8, 500. 00000 0. 600 5,100. 00
0205 627-00007 *Epoxy Pavenment Marking (Special) 63. 000 0. 000
GAL 0. 000 0. 00
192. 00000 0. 000 0. 00
0210 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 307. 000 12. 000
GAL 132. 000 5, 016. 00
38. 00000 144. 000 5,472.00
0215 627-01001 *Preformed Plastic Pavement Marking (Type 1) 5, 744. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 627-30205 *Ther mopl astic Pavenent Marking (Wrd- Synbol) 60. 000 0. 000
SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19431R- BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 5, 738. 000 0. 000
Li ne
) SF 0. 000 0.00
10. 00000 0. 000 0.00
0230 630-00000  *Fl aggi ng 2, 663. 500 2, 068. 250
HOUR 595. 250 16, 071.75
27.00000 2,663.500 71,914.50
0235 630-00003 *Uni forned Traffic Control 1, 000. 000 642. 000
HOUR 170. 250 14,130.75
83. 00000 812. 250 67,416. 75
0240 630- 00007 *Traffic Control Inspection 128. 000 30. 000
DAY 7.000 1, 162. 00
166. 00000 37.000 6, 142. 00
0245 630-00012 *Traffic Control Managenent 128. 000 78. 000
DAY 14. 000 8, 400. 00
600. 00000 92. 000 55, 200. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 500
EACH 0. 000 0. 00
275. 00000 0. 500 137.50
0255 630-80341  *Construction Traffic Sign (Panel Size A) 90. 000 20. 500
EACH 7.500 367.50
49. 00000 28. 000 1,372.00
0260 630-80342  *Construction Traffic Sign (Panel Size B) 55. 000 17. 500
EACH 10. 000 2,650. 00
265. 00000 27.500 7,287.50
0265 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0270 630-80344  *Construction Traffic Sign (Special) 96. 000 16. 000
SF 0. 000 0.00
26. 00000 16. 000 416. 00
0275 630- 80355 *Portabl e Message Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
5, 100. 00000 1. 000 5, 100. 00



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 0200 ROADWAY
0280 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 1. 000 2, 800. 00
2, 800. 00000 2.000 5, 600. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 41.500
EACH 0. 000 0. 00
57. 00000 41. 500 2, 365. 50
0290 630-80380 *Traffic Cone 500. 000 100. 000
EACH 43. 500 435. 00
10. 00000 143. 500 1, 435. 00
0295 630- 80520 *Mbbi | e Pavenment Marking Zone 5. 000 0. 000
DAY 0. 000 0. 00
220. 00000 0. 000 0. 00
0300 630-80570 *Mobi | e Profil ograph Operation Zone 2. 000 0. 000
DAY 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0305 630-85041 *Mobi | e Attenuator 60. 000 49. 000
DAY 11. 000 7,150. 00
650. 00000 60. 000 39, 000. 00
0310 700-70010 F/ A M nor Contract Revisions 165, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70012 F/ A Asphal t Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19431R- BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STUW0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 700-70021 F/ A On- The-Job Trai nee 960. 000 651. 500
HOUR 308. 500 308. 50
1. 00000 960. 000 960. 00
0340 700-70031 F/ A | NTERI M SURFACE REPAI R 9, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70060 F/ A Adj ust Adjust Manhol es and Val veboxes 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700- 70380 F/ A Erosi on Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70589 F/ A Environnental Health & Safety Management 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 411-10255 Enul Asph (SS) Emulsified Asphalt 648. 000 0. 000
GAL 648. 000 3, 758. 40
5. 80000 648. 000 3, 758. 40
0450 607- 11525 Fence (Plastic) Tenporary Fence 2,372.000 2,172.000
LF 200. 000 1, 000. 00
5. 00000 2,372.000 11, 860. 00
0460 240- 00000 Wldlife Biol ogist 61. 000 0. 000
HOUR 61. 000 7,381.00
121. 00000 61. 000 7,381. 00
0465 240-00010 Rem of Nests 61. 000 0. 000
HOUR 61. 000 7,381.00
121. 00000 61. 000 7,381. 00
0470 900- 00006 Added Item (Dol lar)/ Man Lift 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 2,552,346.70 $ 404, 995. 45 $ 898, 078. 11



CONTI D C19431R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQJECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0360 202- 00425 Renoval of Bridge Railing 3. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0365 202- 00503 Renoval of Portions of Present Structure 85. 750 85. 750
SY 0. 000 0. 00
225. 00000 85. 750 19, 293. 75
0370 202- 00504 Renoval of Expansion Device 1, 022. 000 1, 015. 000
LF 7.000 1, 260. 00
180. 00000 1, 022. 000 183, 960. 00
0375 202- 04050 C ean Expansion Joi nt 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0380 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0385 509- 00001 Structural Steel (Galvanized) 460. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0390 509-08120 Tenporary Bridge Deck 782. 000 0. 000
SF 0. 000 0. 00
295. 00000 0. 000 0. 00
0395 515-00120 Wat er pr oof i ng (Menbr ane) 3, 200. 000 0. 000
Sy 852. 000 11, 076. 00
13. 00000 852. 000 11, 076. 00
0400 518-01004 *Bri dge Expansion Device (0-4 Inch) 1, 022. 000 1, 015. 000
LF 7.000 1, 540. 00
220. 00000 1, 022. 000 224, 840. 00
0405 601- 03041 Concrete Cass D (Bridge) (Special) 202. 150 192. 650
cY 9. 500 12, 825. 00
1, 350. 00000 202. 150 272,902. 50
0410 601-06150 Concrete (Patching) 693. 000 253. 300
SF 0. 000 0. 00
60. 00000 253. 300 15, 198. 00



CONTI D C19431R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 19431R-BI D ESTI MATE RUN 08/ 11/ 2015
PRQIECT: STU0404- 054 ESTI MATE NO 0005 15: 23: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 0300 STRUCTURES
0415 602-00020 Rei nforcing Steel (Epoxy Coated) 18, 753. 140 18, 445. 450
LB 307. 690 615. 38
2. 00000 18, 753. 140 37,506. 28
0420 609- 71000 Curb (Special) 29. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0425 621-00450 *Det our Pavenent 5, 500. 000 4,474. 630
SY 676. 800 42, 638. 40
63. 00000 5,151. 430 324, 540. 09
0455 900- 00007 Added Item (Each)/ Drill and Epoxy for Additional Rebar 1, 378. 000 1, 378. 000
EACH 0. 000 0. 00
31. 32000 1, 378. 000 43, 158. 96

CAT NO0400 0400 CE Bid Itens

0430 620-00002 Field Ofice (dass 2)

0435 620-00012 Field Laboratory (d ass 2)

0440 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI $ 1,461, 763.49 $ 69,954.78% 1,132, 475.58

1. 000 1. 000
EACH 0. 000 0.00
18, 000. 00000 1. 000 18, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
17, 000. 00000 1. 000 17, 000. 00
1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 35, 800. 00 $ 0.00$ 35, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 4,049,910.19 $ 474,950.23 % 2,066, 353. 69



